
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:41 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 001 Date: 30-Mar-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 934

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection at W2

March 30, 2012

Weather overcast, calm/light wind

ABF Work Shift from 0700 to 1930

Strand No. 125
Hauling completed at 1220. Floating finished at 1311. JS forming started at 1315 and finished at 1412.
NDS and SDS started forming at 1330. NDS finished forming at 1412 and SDS at 1410. JS started
installing at 1335 and finished at 1355. NDS started installing at 1413, and SDS at 1411. NDS finished
installing at 1430, and SDS at 1432. No issues with wires.
Strand No. 126
Hauling started at 1450. Strand reached NDS at 1528 and SDS at 1554. It left SDS at 1602 and hauling
completed at 1647. Floating – JS dropped the strand at 1700, side span floating started at 1722 and
finished at 1725, west loop floating started at 1722 and finished at 1726. JS forming started at 1730 and
finished at 1748. NDS and SDS started forming at 1745. NDS finished forming at 1805 and SDS at 1832.
JS started installing at 1755 and finished at 1815. NDS started installing at 1806, and SDS at 1833. NDS
finished installing at 1826 and SDS finished installing at 1847. A small kink was observed at SDS during
forming. I informed Jerry and the kink was fixed. No other issues with wires at both NDS and SDS.

Miscellaneous
Cable was tied down at both NDS and SDS at the end of work shift.

Labor(12 hours)
Jim Benninghove - Mike Draper, Mike Patillo, Ryan Evanchick, Tony Miranda
Matt Holt– Andy Zhen, Jonathan Biskner, Lonny Candelaria, Eduardo Jimenez-Padilla
Jerry Kubala –Jonathan Canites , Joe Stone, Ryan Nash, Rigo Gracias

OT – 2 hours (Shift 0900 to 1930, field 1230 to 1930)

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 001 Date: 30-Mar-2012 Friday

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 4.00 0.00 12.00

APP LONNY CANDELARIAIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

APP Andy ZHENIronworker 8.00 4.00 0.00 12.00

FOR MATTHEW HOLTIronworker 8.00 4.00 0.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

APP RYAN NASHIronworker 8.00 4.00 0.00 12.00

JNM JOSEPH STONEIronworker 8.00 4.00 0.00 12.00

APP JONATHAN CANITESIronworker 8.00 4.00 0.00 12.00

FOR JERRY KUBALAIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL DRAPERIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL PORTILLOIronworker 8.00 4.00 0.00 12.00

APP RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

APP Tony MirandaIronworker 8.00 4.00 0.00 12.00

FOR JAMES BENNINGHOVEIronworker 8.00 4.00 0.00 12.00

Diary: Dispute

cable erection 067 C-PWS-125.067
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